project kickoff deck

Wardiere | Boost Productivity with No-Code Ease

PRESENTED BY:

Write here

content

03 Project Overview

04 Project Team

05 Project Scope and Deliverables

06 Project Schedule

07 Project Budget

08 Project Risks

09 Management Tools and Methods

10 Project Monitoring

project overview

what

We're building Wardiere, a revolutionary no-code SaaS productivity app that empowers anyone to streamline workflows and achieve more.

why

Today's productivity software is often complex and expensive, leaving many behind. Wardiere cuts through the clutter with an intuitive no-code approach.

how

- Democratized Productivity: No coding skills needed! It empowers everyone to take control of their work.
- Effortless Efficiency: Streamline tasks, boost focus, and achieve more with our user-friendly features.

project team

project manager

harper russo

brigitte schwartz

no-code developer

ui / ux designer

aaron loeb

sacha dubois

content developer

project scope & deliverables

phase	scope	deliverable
01: Planning	Conduct user research and competitor analysis to define core functionalities in 2 months.	• User research to understand pain points and needs. • Competitor analysis to identify opportunities for differentiation. • User-friendly app mockups that showcase the intuitive interface.
02: Development	Build a fully functional no-code app with task management, time tracking, and collaboration features in 3 months.	• Building the app using a robust no-code platform. • Seamless integration of core productivity features.
03: Testing & Deployment	Achieve a 95% user satisfaction rating through beta testing and launch the app on major app stores in 2 months.	• Rigorous beta testing to ensure functionality and user satisfaction. • Bug fixes and performance optimization. • Launch on major app stores for easy accessibility.
04: Training & Support	Develop comprehensive user onboarding materials and maintain a 24-hour response time for user support inquiries for 1 month.	• Comprehensive user onboarding materials (tutorials, guides, etc.). • Responsive in-app support for any user queries.

project schedule

01

1st Quarter

- User Research & Competitor Analysis
- Design & Mockup Creation

02

2nd Quarter

- No-Code Development
- Feature Integration & Testing

03

3rd Quarter

- Beta Testing & Refinement
- App Store Launch & User Onboarding
- Ongoing Support

$30,000

- Strategies to attract and engage users upon launch.
- Ongoing content creation and user community building.

$40,000

- User interface design for an intuitive user experience.
- User onboarding materials (tutorials, guides).



$30,000

- Subscription to the chosen no-code platform.
- Development resources for specific functionalities .

project budget

project risks

risk	mitigation	alternative
01 No-Code Development Limitations	Thorough platform research to ensure functionalities align with capabilities.	Utilize code-based development for specific features if necessary.
02 User Adoption Challenges in a Competitive Market	Unique value proposition and exceptional user onboarding experience.	Freemium model to attract a wider user base.
03 Unexpected Delays or Budgetary Shortfalls	Transparent communication and clear project management practices.	Prioritization of core functionalities and potential budget adjustments if needed.

management tools & methods

tools

- Rimberio: Streamlined task management, collaborative workspace, and transparent progress tracking.
- Larana: Efficient tracking of design and development iterations, ensuring seamless collaboration.
- Borcelle: Rapid development environment enabling efficient creation of the app's functionalities.

methods

- Hybrid approach
  - Agile: Adaptability is key! We'll continuously refine the app based on user feedback and changing needs.
  - Scrum: Focused sprints keep us on track. Short development cycles deliver working features regularly.
  - Kanban: Work visualization keeps everything flowing smoothly. We limit work in progress for maximum efficiency.

project monitoring

Overall Project Status

In Progress

JAN UARY – SEPTEMBER 2050



Completed Activities

Project Initiation

Project Planning

Project Execution

Project Monitoring & Closing

reach out for any questions ↘

phone

+123-456-7890

email

hello@reallygreatsite.com

website

www.reallygreatsite.com